Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: September 9, 2015

Team:

Patrick Buster
Yellow Jacket Drilling
LaDonna Turner

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, and
heavy haul truck traffic, and biological hazards.

Activities Completed:

1. Continued drilling activities at NKD-04. A total of 70 feet was drilled today (Total Depth
176 feet bgs) Site operations were shut down at 1500 due to running out of drilling
water for a second time. Extremely cemented material was encountered and required
significantly more water than normal, requiring two loads of water to be obtained.

a. 0-26 Feet — Alluvium — Silty Sand with sandstone fragments at depth.
b. 26— 66 Feet — Sandstone — Gray/Light Gray and Yellowish Brown, medium to
coarse grained grading to fine grained. No HCl reaction.

Conductor casing set from 0 — 28 feet.

66 — 77 — Siltstone — Moderate gray, very fine grained, very dense.

77 — 110 — Mancos Shale

110 — 124 —Siltstone — dark gray, very fine grained, very dense.

124 — 144 — Sandstone — gray, cemented, very fine grained.
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144 — 145 - Siltstone — dark gray to black, becoming mudstone, very dense.
145 — 156 — Mudstone — dark gray to black, very hard, very dense, interbedded
thin sands.

j. 156 —176 —Siltstone — dark gray, very hard, very dense, mildly reacts with HCL.
2. All drilling equipment was secured and left at the drilling location.
3. Spoke with Doug Murray on-site. Doug confirmed that weekend drilling was OK and
that Rob (Intera) would join us on-site on Friday.
4. Obtained an load of water to begin drilling tomorrow at 0700.

Planned Activities for September 10, 2015:
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1. Continue drilling NKD-04.
Schedule:

1. Demobilization day is next Thursday afternoon, 9/17.
Open ltems:

1.

IO covested that we sample three of her other wells.

2. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9. Due to miscommunication these wells were sampled ahead of the originally
\proposed schedule. MW35-9 and MW35-9 are scheduled to be sampled again in

November by Rio Algom. Weston will plan to collect groundwater samples at this time.
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